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KCE Belgian Coordinating Centre (BCC) budget tool
guidelines

These guidelines refer to version 6.1 date 08/05/2026 of the KCE BCC budget tool.

This budget tool has been developed for international trials where part of the sponsor tasks is delegated to
a Belgian Coordinating Centre.

The aim of the budget tool is twofold: first, to make sure the applicant considers all necessary trial activities
for the budget; second, to facilitate a fair and similar compensation for comparable work across the trials
funded. It remains however a tool and individual trials may have specific budget needs that require discussion
on a case-by-case basis.

Only the tasks that are delivered by the Belgian Coordinating Centre are to be budgeted. A document
detailing the delegation of tasks as well as the funding from other funding bodies, should accompany the
budget table. E.g. If the protocol is developed by the international team, the costs for the Belgian
Coordinating Centre will be limited to the development of the Belgian Patient Information Sheet and Consent
Form, local translations, ... and not the protocol development (including statistics, health economics, ...) in
itself.

For international studies when the sponsor is in Belgium: the standard more extended version of budget tool
should be used to calculate the costs (available on the KCE Trials website, see downloads section).

The budget template consists of different tabs detailing the study parameters, budget parameters, the
overall costs and the site costs. Extra tabs can be added if needed, for example to detail the costs of a
contractor/collaborator. The budget template is pre-filled with study related tasks but will need to be
adapted according to each specific protocol. Lines and tasks can be deleted or inserted as appropriate,
however the general principles of the type of tasks allocated to a subheading should not be changed. For
general tasks a fixed amount (FX) has been determined; where relevant, formulas related to the study
parameter have been inserted. Note that only in very rare cases for non-standard studies the fixed amount
may be adapted by KCE after justification from the sponsor/BCC.

This guideline is developed for trials where Belgium contributes a significant number of participants and sites.
In a case of a rare disease or situation where there are very few Belgian participants/sites the budget needs
to be adapted to take this into account. In these situations, the Sponsor may coordinate many tasks directly,
which is acceptable and preferred. Delegation of a specific task to the BCC should be necessary and logical.

For international studies that recruit less than 25 patients per year in Belgium, KCE Trials considers that the
costs for administration and project management are taken care of by the international sponsor.

The budget tool and guidelines are developed by KCE Trials. If you wish to use this budget tool outside the KCE
Trials Programme, you should contact trials@kce.fgov.be

Tell us how and why you wish to use the tool. Please include your contact details: name, institution/company,
address, telephone number, and email.
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COLOR CODING
BLUE

Cells in blue contain formulas and are automatically calculated based on cells completed in other
parts of the excel sheet. You are advised not change a figure in blue. By adding information
elsewhere e.g. in the study parameters tab, this figure will be updated automatically.

YELLOW: YOU NEED TO COMPLETE‘

Cells in need to be completed to allow for automatic calculations throughout the worksheet

This guideline document gives instructions on each of the tabs. Additional information is provided in the ‘how
to complete’ tab of the budget template excel file.

] STUDY PARAMETERS

In this tab, the general information about the trial and the trial timelines should be provided. Some of the
information in the cells will be automatically transferred to the other worksheets. Do not insert or delete
lines in this tab as the links to the overall costs might no longer work. In case your project would require
additional lines, please contact KCE Trials to discuss.

- KCE Reference: the KCE Reference number is assigned when the project is created in Smart Simple,
e.g. INVEYY-NNNN

- Planned number of participants (screened, randomised, completed) in Belgium
A screened participant means a participant that has signed informed consent and was formally asked
to participate in the trial. As pragmatic trials have only a limited number of inclusion/exclusion
criteria, the number of participants screened is not expected to differ much from the number of
participants randomised.
In exceptional circumstances, where a high drop-out rate during the study can be expected, the
number of participants completed might have an impact on the budget. In that case this should be
reflected in site visit costs.

- Number of visits per participant = the number of visits where data collection will be performed
including the standard of care visits

- Number of sites in Belgium

- Trials with GPs/non-hospital setting: indicate if this will be a GP trial or will be performed outside a
hospital-setting as it will have consequences for e.g. contracting and feasibility, site start-up fees

- Trials that involve IMP (Investigational Medicinal Product) or MD (Medical Device) requiring
involvement of the hospital pharmacy or trials that require local lab analysis, imaging techniques or
other technical assessments that are not standard of care, should be indicated as “yes”. If the trial
involves standard of care prescription or techniques, this field should be “no”.

- Trial subject to Clinical Trial Regulation, Medical Device Regulation or In Vitro Diagnostics Regulation:
indicate whether the trial falls within the scope of CTR No 536/2014, MDR 2017/745 or IVDR
2017/746.
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- Study timelines
o FPI: First Participant In in Belgium (date the first Belgian participant signs ICF)
o LPI: Last Participant In in Belgium
o LPLV: Last Participant Last Visit in Belgium
o DBL: Database Lock
o CSR: Clinical Study Report

- Note that the time between LPLV and CSR should not exceed 6 months

- The total duration of the study from FPI up to the timepoint when the primary endpoint for the LPI
has been collected should not exceed 60 months.

- Forstudies where a long-term follow-up is planned to collect secondary outcomes beyond 12 months
after the collection of the primary endpoint, there is a separate line to be completed. The maximum
duration for which budget can be requested is an additional 24 months.

- The monitoring frequency should be based on a thorough risk-assessment of the trial and should be
documented in a monitoring plan. The international sponsor should have a monitoring plan for the
whole trial and the BCC should follow this or justify why there is a deviation from the plan for Belgium.
The formula allows for 2 monitors to work on the project (ensure business continuity); note that
having 2 monitors does not necessarily mean 2 FTEs. More information can be found in section 3
Monitoring.

The frequency of the on-site visits should be in proportion to the number of participants included at
each site over the projected recruitment period and should take into account the number of data
points to be collected. In general, for pragmatic trials, 1 on site visit per year in addition to several
remote visits should allow for sufficient quality control.

In case the monitoring (on-site and/or remote monitoring) is taken care of by the international

sponsor team, this section should be adapted based on the Task Allocation Matrix between sponsor
and BCC.

The timelines for the study start at the milestone “First Participant In”. Time that is invested in tasks before
that date is included in sections with fixed prices (e.g. protocol development, feasibility, EC submission, ...).
If requested by the Trials Board, an advance payment of € 12 500 (VAT and overhead included) can be
requested to cover the initial costs for study set-up and feasibility. This upfront payment is part of the budget,
however if the study would not receive final endorsement by the KCE Board, the advance payments do not
need to be refunded by the applicant.

Trial timelines should be estimated for the analysis and reporting of the primary endpoint. In cases where
the data collection time points for secondary endpoints deviate considerably (e.g. 12 months or more) from
the primary endpoint, a separate budget should be developed and included as additional lines or an
additional excel sheet/tab in the file. It should reflect the less intense follow-up for the periods and tasks
involved in this long-term follow-up for secondary endpoints.
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1 BUDGET PARAMETERS

In this tab the standard hourly rates/fees for the different roles involved in the study are mentioned in this
protected sheet. The rates are largely based on KCE report 178
https://kce.fgov.be/publication/report/manual-for-cost-based-pricing-of-hospital-interventions that
analysed the cost of personnel working in hospitals. Based on a yearly number of hours of 1976 and taking
into account paid holidays (24 days), public holidays (10 days), education and training (3 days), sick and
accident leave (7 days) and other absences (5 days) the number of productive hours is estimated at 1605.2
hours. The rates have been adjusted for indexation and include the March 2026 indexation (2,1647). KCE
recommends that you use these rates to build your budget. Exceptions are possible in very specific
circumstances but should be justified by information from the university/hospital HR department and are
subject to review and prior agreement by KCE. In case an individual rate is higher because of seniority, KCE
considers this will be counterbalanced by the margin as well as lower individual rates for other roles.

The aim is that the estimation of the number of hours per activity by the sponsor and the sites should be as
accurate as possible (not underestimated nor overestimated). In addition, KCE has added a margin of 5% to
account for future indexation, unforeseen delays and extra costs or capacity needs during the study. This is
to support the learning curve in the first years of the KCE Trials programme. Note that for items with a fixed
cost no margin should be added as this is already included in the rounded figures.

OVERHEAD

KCE accepts an overhead rate of maximum 17%. However, overhead cannot be charged on services or items
that are delivered by 3rd party providers (subcontractors, IMP, ...).

There is no overhead for the sponsor on the site costs, however overhead costs charged by sites with a
maximum of 17%, are included and will be transferred entirely to the sites.

The start-up costs for the site are set at a fixed price. The amount will be lower if working in non-hospital
setting (e.g. GP sites) and can be higher if working in a complex setting involving several departments,
pharmacy, lab etc. (see fees suggested in the excel). It should cover the costs for the site and takes into
account the preparation for the initiation of the study (contracts, training, site set-up).

There is a fixed amount set to cover the costs of the transportation for the monitoring visits: a margin is
included, overhead does not apply.

A formula is introduced to calculate the time allocated to project management keeping in mind that some
project management time is also budgeted in the fixed amounts of specific sections in the budget tool. For
studies with an international sponsor, the project management time in Belgium will be limited.

To calculate the costs for the sites, KCE has provided fees for the activities performed by the hospital
pharmacy or the hospital lab if this is applicable for your study.

VAT
The Federal Public Service Finances has issued a decision E.T.131.445/2 that clarifies that the payments from

KCE to the sponsor fall outside the scope of the VAT legislation.

The services provided by the collaborators to the sponsor (e.g. participating sites and/or subcontractors)
however, will be subject to VAT. As far as the VAT is not deductible by the sponsor, KCE will assume this as
an eligible cost that can be added to the site costs.
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‘Deductible VAT’ means VAT that is recoverable under the national ‘VAT system’ (i.e. the system of collection
and deduction under the national VAT legislation). Such VAT is not a genuine and definitive cost and,
according to accounting standards, should not be recorded as such. Therefore, it is not actually incurred by
the beneficiary and should not be added to the study budget.

1 OVERALL COST

General Guidelines

The number of suggested hours for each task are real life estimates and should be sufficient to cover the
task. Several factors such as the complexity of the trial, the location and organisation of the participating
sites (e.g. GPs, hospitals, presence of trial nurse, ...) will drive the cost. A ‘reality check’ of the total amount
of each section is part of the budget building exercise. In case of deviations, this should be justified by the
candidate Belgian Coordinating Site.

It is not the intention that the maximum suggested number of hours is used as a general rule. Sponsor-Cl
teams will have to justify the time they think is needed.

KCE has populated the grid with roles that are relevant to the performance of each defined task. This
allocation is not mandatory to follow and can be changed according to the organisational structure or the
type of trial. However, the tasks undertaken by a role should be appropriate for that role e.g. a Chief
Investigator should delegate all activities that can reasonably be delegated.

FIXED AMOUNTS

For several tasks, a fixed amount (FX) has been calculated that represents the total of the time invested by
the different roles. E.g. for the adaptation of the Patient Information and Consent Sheet, the Chief
Investigator, Project Manager and Clinical Trial Assistant can all be involved. The total estimate of the time
and costs related to this have been integrated into a fixed amount.

The margin has already been included in these fixed amounts. The rates have however been indexed for the
March 2026 indexation (2,1647).

EXTERNAL COSTS

For some tasks it can be necessary to look for external providers, these costs are labelled as EXT in the budget
tool. Note that public tendering might be required in case you outsource activities above a legally defined
threshold. No overhead or margin can be applied to these external costs.

Be aware that once negotiated with the KCE Trials Team and approved by the KCE Board, the budget for the
trial is closed and KCE cannot allocate additional financial resources in case of indexation or other types of
price increases. Have all contracts properly checked by your legal department before proposing a budget for
external costs to avoid any unpleasant surprises during the trial.
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GP studies and other non-hospital settings

Depending on the study setting (e.g. hospital based, GP practices, specialist centres) the time needed may
vary. The grid has been developed for trials in a hospital setting and therefore needs to be adapted e.g. for
GP studies where Academic Centres for General Practice are actively involved.

Study specific settings may require an extra tab to be added. This can be the case when there is involvement
of Academic Centres for General Practice, Faculties of Psychology or Physiotherapy or Institutions providing
educational activities for professional bachelors in Health Care.

In case additional funding/support is received (e.g. from the international sponsor or company), KCE must be
informed.

1. Project Design and Set up

This section includes all activities that are performed to enable the set-up of the project and that are required
before the project undergoes regulatory/ethics review.
The first part of this section is calculated based on a fixed amount and includes the following:
- Adapt the protocol to the European/Belgian situation if needed
- Adapt documents for participants according to requirements in Belgium (e.g. Participant Information
Sheet and Consent Form, specific questionnaires, diaries, etc ...)
- Development of agreements with funder, vendor/contractors. KCE has templates that can be used.
- Costs for review of documents (e.g. country -specific version of the monitoring plan).
- Costs for translation of documents
- Initial selection of participating sites

The costs of the feasibility of the study depends on the number of sites to be visited. In the current pre-
populated grid, 30% of the sites are scheduled to have an on-site feasibility visit and 70% of sites are
scheduled to have a remote feasibility visit. This is a suggestion only and the approach can vary depending
on the study setting.

For large scale trials (e.g. more than 30 sites), KCE suggests an on-site visit in 20% of the sites and remote
feasibility check in the remaining 80% of the sites. A minimum of 3 to 4 on site feasibility visits may however
be needed, especially if the type of research is new for the site.

For GP studies a representative proportion of the GP practices will need to be visited on site and others
remotely (questionnaire) however it will probably not be necessary to contact all practices. The amounts for
non-hospital setting feasibility visits need to be adapted. Suggested fees are integrated into a formula in the
excel.

The conduct of the feasibility and site selection visits is the responsibility of the sponsor. In addition, KCE
Trials may ask a contract research organisation (CRO) to complete an additional check of recruitment
feasibility. Where appropriate, the sponsor/BCC feasibility visit and the CRO visit to the site can be combined.

The set-up, negotiation and finalisation of agreements with sites will depend on the number of sites involved.
KCE templates are strongly encouraged to be used, as they are back-to-back with the KCE-BCC agreement.

In case GPs are involved or in situations where there is no involvement of the hospital pharmacy or other
service departments, the fixed amount for the contract development and negotiation needs to be reduced.
The set-up, negotiation and finalisation of agreements with external collaborators can be added here (you
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will need to adapt the formula as it only takes into account the number of sites). The fee for contracts with
external collaborators is to be reduced in case no public tender is needed.

2. Regulatory and Ethics Review

This section should include all costs that are related to:
- Development of medicinal product/device related documentation including IMP label related
activities (design, translation), if applicable and if needed for regulatory/ethics review
- The logistic activities for the submission of the dossier to the Ethics Committee(s)
- The logistic activities for the submission of the dossier to Competent Authorities, if applicable
- Provision of insurance, according to the legislation
- The sponsor will be responsible for the central application.

3. Monitoring

This section should include the cost for the monitoring of the trial as specified in the monitoring plan provided
by the international sponsor and if needed adjusted to the Belgian situation and should take into account a
risk-based approach. The risk assessment plan should drive the monitoring activities on site. As pragmatic
trials are very close to standard practice, the number of major deviations is expected to be very low. The
monitoring of a low-interventional, low-risk, pragmatic trial will require less frequent on-site monitoring visits
and can even be done completely centralised. It is important to obtain the monitoring plan as soon as possible
to determine the monitoring requirements and frequency for the specific trial.

All costs related to the implementation and monitoring of the study at the participating sites are to be
covered in this section:

- Training of CRAs: this is the time needed for the CRAs to study the protocol and to get familiar with
the disease area. It is not the training that is delivered to the sites (this is included in initiation visit
and investigator meeting)

- Conduct of initiation visits. The suggested time (between 8 hours and 20 hours) may need to be
adapted in case of remote initiation, investigator meeting counting as initiation visit or blended
formula. The complexity of the trial and the involvement of different departments will need to be
taken into account; e.g. time needed for an initiation visit at a GP practice will be considerably lower
than a trial which involves different hospital departments, pharmacy, lab etc. In case you decide to
adapt the formula, an explanation should be added in the comments field (column K). The suggested
time includes the time to prepare, conduct and follow-up the visit. The cost for travelling has been
added in a separate row and is based on a mean distance of 80km for a single trip

- Conduct of on-site monitoring visits: The suggested time (ranging between 12 and 20 hours) has
been adapted for the study setting. Efforts on site should focus on critical data and processes, and
the safeguarding of the rights and well-being of the patients The suggested time includes the time to
prepare, conduct and follow-up the visit and also includes the travel time to the site. The cost for
travelling has been added in a separate row and is based on a mean distance of 80km for a single
trip. In case the number of patients included per site is low, the monitoring time on-site may need to
be adapted and the formula adjusted.

- Conduct of study closure visits: The suggested time (ranging between 8 hours and 16 hours) has
been adapted for the study setting (suggested time for studies with GP’s is 8 hours). The suggested
time includes the time to prepare, conduct and follow-up the visit and also includes the travel time
to the site. The cost for travelling has been added in a separate row and is based on a mean distance
of 80km for a single trip.
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- Any remote monitoring activities: for this activity, the formula contains 3 hours per off-site contact
but the time will highly depend on risk assessment, number of participants, number of data points
etc. For studies involving IMP or new techniques an extra hour has been taken into account. The
formula can be adapted depending on the monitoring plan and a comment should be added in the
comments field to justify the change. This activity can be split between sponsor and the monitor at
the BCC where applicable.

Note that in case the monitoring is done by the international sponsor and not delegated to the BCC, the
number of on-site and remote monitoring visits should be set to zero as applicable and in line with the task
allocation matrix.

4. TMF Handling & Administration

The collection and maintenance of essential documents for management of the study is a sponsor
responsibility. It can however be (partially) outsourced to the BCC. In that case the text below applies:

- This section includes all administrative activities related to the documentation, collection and
archiving of essential documents for the sites and tasks where the BCC is responsible for: set-up and
maintenance of an (e)TMF, (e)ISF, set-up and maintenance of a study portal

- The line on payment calculation includes the administrative work involved in the set-up, execution
and follow-up of invoices and payments by the sponsor. Prior to the invitation to invoice, the
amounts should be confirmed by data manager, CRA and project manager.

It needs to be adapted according to the agreed number of payments and depending on the trial
setting (could be once yearly). There is differentiation for trials involving IMP, devices or additional
tests that make the financial follow-up more complex.

- Archiving: fixed amount per box, assuming 2 boxes for the whole trial and 1 box for every 4 sites for
25 years archiving. In case of working with an eTMF, 2 boxes for the whole trial are budgeted.

- Note that for international studies that recruit less than 25 patients per year, KCE Trials considers
that the costs for the TMF administration and archiving are taken care of by the international
sponsor.

5. Safety

The safety management of a study is a sponsor responsibility. It should not be taken care of by the BCC.
Should any activities related to Safety Management be outsourced to the BCC, it should be captured here.

6. Data Management

Costs for this section should be covered by international sponsor.
Should any activities related to Data Management be outsourced to the BCC, it should be captured here.

7. Statistics, report and publication

Costs for this section should be covered by international sponsor. A fixed amount to cover the costs for the
review of the publication is included, as well as the costs of completing an end report containing the basic
information for economic evaluation and implementation in Belgium.

KCE Sponsor budget tool guidelines international trials BCC- KCET_GUI_FU_003 - version 6.1 - date 08 MAY 2026 p8(11)
Copyright© 2026 by KCE Trials. All rights reserved.



KCE TRIALS PROGRAMME

KCE

Federaal Kenniscentrum voor de Gezondheidszorg

Centre Fédéral d'Expertise des Soins de Santé
Belgian Health Care Knowledge Centre

8. Project Management

This section consists of the project management activities for the Belgian sites and that are not mentioned
in any of the above sections. It takes into account time needed for the generation of study specific documents
(communication plan, development of newsletters, ...), the day-to-day follow-up of the trial (contact with key
stakeholders, planning of meetings, follow-up of recruitment, follow-up of budget ...). Costs related to
activities detailed in the other sections above need to be included in their respective sections rather than
attributing them to the role of PM in this section. (e.g. development of regulatory documents need to be
included in section 1 or section 2).

- Project Management, other: The formula in this line takes into account the calculations documented
in the tab budget parameters.

- Incase a study involves a long-term follow-up, a separate line can be completed to cover this part of
the study at a lower FTE rate (set standard at 0,1 FTE. For the purpose of the budget, KCE trials
considers data collected 12 months after the primary variable, as long-term follow-up.

- Project Status Reports (update KCE), during the study, monthly updates are required, providing
information on recruitment, contracting, budget and any issues.

- Investigator Meeting(s): standard 1 meeting at the start and 1 result meeting are foreseen in the
budget. For large trials a consecutive meeting can be planned; this should be motivated in the column
‘comments’

- Study team meetings are budgeted with a fixed amount per meeting taking into account the presence
of the majority of the Study Team/Trial Management Group. The frequency is estimated to be 2-
weekly during the recruitment phase, followed by monthly meetings during the follow-up phase of
the study. This frequency is reduced for studies with a low recruitment rate (e.g. less than 5 patients
per month).

Note that for international studies that recruit less than 25 patients per, KCE Trials considers that the costs
for project management are taken care of by the international sponsor. A limited amount being the
equivalent of 0.05 to 0.1 FTE project management per year can be allocated for the follow-up of the study in
Belgium.

9. IMP/Intervention Handling

If the IMP is sourced by the international sponsor, this section should not be completed. If the BCC is
responsible for purchasing, labelling, tracking, etc of the IMP, the cost for this can be included here. As KCE
trials are pragmatic trials, efforts should be made to prescribe and invoice medication or other interventions
as in routine practice. KCE Trials may support you in negotiating trial specific reimbursement conditions in
Belgium.

- Sourcing of IMP, comparator/placebo, device, ... (including import license if applicable)
- IMP or intervention accountability, will vary for pragmatic trials

- Packaging, blinding, labelling

- Storage, distribution, maintenance

- IMP destruction & recovery unused products

This section is not pre-filled as it will highly depend on the type of IMP/device/intervention.

In case IMP handling is totally outsourced it should still be captured in this section. Provide quotes regarding
the costs for outsourcing to document the costs in this section.

In general, no overhead can be applied on these costs.
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Add VAT if not deductible to your organisation (for more info see section BUDGET PARAMETERS); if VAT is
deductible the line should be deleted.

10. Overview of Site Costs

In case the study requires non-standard of care visits and/or procedure/investigations, it is advised to detail
the site costs in the separate tab detailing the costs according to the activities required by the protocol.
The overhead and margin can be added to site costs and should be paid to the sites.

Add VAT if not deductible to your organisation (for more info see section BUDGET PARAMETERS); if VAT is
deductible the line should be deleted.

11.External vendors/contractors and central review

All costs related to the outsourcing of activities that do not relate to any of the above (e.g. central review,
participant vouchers, ...) should be included in this section.

This section should also include costs for any specific equipment that needs to be purchased for the study.
It should not include material needed for the day-to-day business of the personnel working on this study (e.g.
PC, printing, paper, ...)

It is highly recommended to provide supporting information such as quotes (preferably from different
providers) to support the amounts in this section. Candidate sponsors should check institutional procedures
and regulatory requirements related to the need for (public) tendering.

In general, no overhead or margin can be applied on the costs for external vendors.

Add VAT if not deductible to your organisation (for more info see section BUDGET PARAMETERS); if VAT is
deductible the line should be deleted.

12.Patient and Public Involvement

This section includes the costs related to the involvement of Belgian patients or patient representatives in
the trial, if applicable.

KCE expects that patients will be consulted and involved to get their advice on the participant information
and consent form, on recruitment strategies and communication of results.

[ SITE COSTS (details)

In this tab an overview of protocol specific tasks should be generated. All activities that are considered as
Standard of Care cannot be charged to the study budget. As KCE trials are pragmatic trials, the data collected
should come from routine medical data. However, study specific costs (Informed Consent discussion,
investigations, pharmacy, ...) and time spent for the administration and data entry need to be included here.
In general, there is a time allocation of 2 hours for the study coordinator to cove the study procedures (e.g.
guestionnaire) that are not considered standard of care, to complete the eCRF and to assist the monitors at
remote or site visits. Fifteen minutes of physician time are calculated on top of the routine consultation. For
the first visit, additional time (1 hour) dedicated to the informed consent discussion and randomisation
procedures has been added. Depending on the complexity level of the study, this time may need to be
increased. If this is the case, please provide a justification in the excel
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A general start-up fee for the site or practice and start-up fees for the supporting departments should be
added here.

For costs related to pharmacy and lab, KCE has standard fees for this that can be found in the tab budget
parameters.

An example has been added in the budget tool template. This needs to be adapted to the study specific
setting and visits and non-standard of care assessments need to be added.

Note that for any medical intervention, imaging, laboratory analysis or (day)hospitalisation, the
corresponding RIZIV nomenclature number should be mentioned and the corresponding rate applied.

The total amounts are automatically transferred to the overall cost tab. Make sure to check all totals are
complete.

If you have any questions while preparing your study budget, please don’t hesitate to contact
Trials@kce.fgov.be
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